

GOVERNMENT OF ANDHRA PRADESH
A B S T R A C T

Establishment - HMWS&SB - Construction of Administrative Building - Revised administrative sanction for Rs.39.93 crores - Orders - Issued.

MUNICIPAL ADMINISTRATION & URBAN DEVELOPMENT (C) DEPARTMENT

G.O.Rt.No. 58

Dated:17-01-2011
Read the following:

1. G.O.Rt.No.185, M.A. & U.D. (C) Department, dated 22.02.2007.
2. G.O.Rt.No.1360, M.A. & U.D. (C) Department, dated 12.2.2009.
3. G.O.Ms.No.35, TR&B Department, dated 30.01.2009.
4. From the Managing Director, Hyderabad Metropolitan Water Supply & Sewerage Board Lr.No.MD/HMWSSB/Admn.Bldng/2010-11/929, dated 17.09.2010.

-ooOoo-

O R D E R:

In the G.O. 1st read above, orders were issued, according administrative sanction for Rs.18.00 crores for construction of administrative building for HMWS&SB duly permitting the Board to borrow Rs.12.00 crores from banks towards loan. Further in G.O. 2nd read above orders have been issued according revised administrative sanction for Rs.37.13 crores duly taking into consideration other utility and contingent works and also permitting the Board to borrow proportionate funds from the bank.

2. In the reference 4th read above, the Managing Director, HMWS&SB has reported that the orders issued in the G.O. 3rd read above, emphasize that the price adjustment shall be effected in ongoing works by adjusting the difference in the estimate rates of prevailing SSR where there is a change in SSR, duly adopting the price escalation of steel and cement as per G.O.Ms.No.94, TR&B Department, dated 16.4.2008. The price adjustment is applicable to this work for the items which have been taken up in the year 2008-2009 and 2009-2010 and the same is worked out to Rs.1.80 crores.

3. In view of the above, the Managing Director, HMWS&SB has requested to accord revised administrative sanction for Rs.39.93 crores towards overall cost of the Project of the administrative building and also permit the HMWSSB to implement G.O.Ms.No.35 in respect of the work of construction of administrative building.

4. Government after careful examination of the matter, hereby accord revised administration sanction for Rs.39.93 crores (Rs.38.13 + 1.00 increase as per actual work done + Rs.1.80 increase as per price adjustment) towards overall cost of the project of the administrative building of HMWS&SB. The Managing Director, HMWS&SB is directed to ensure that corrections of the price escalation are calculated with reference to the Government orders and the clarifications issued thereon.

5. This orders issues with the concurrence of Finance (Expr.M&F) Department vide their U.O.No.33196/405/A1/M&F/10, dated 23.12.2010.

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

T.S. APPA RAO
PRINCIPAL SECRETARY TO GOVERNMENT

To
The Managing Director, HMWS&SB., Hyderabad.

::FORWARDED::BY ORDER::

SECTION OFFICER